

RESEARCH SCHEME ON POWER (RSOP)**QUARTERLY PROGRESS REPORT (QPR)**Report for the *Choose Qtrs* year *Choose year***PROJECT DETAILS**

| SL No | Particulars | Details / Information |
|-------|---|-----------------------|
| 1 | Project Title: | |
| | | |
| 2 | a) Name of PI and Dept. where the project is implemented | |
| | b) Details of PhD candidates / RA / SRF / JRF / Consultants / Temporary Staff involved in the project | |
| 3 | Name of the Research Station / Institute / Organization & Place | |
| | | |
| 5 | CPRI Codes: | |
| | a) R&D Management Code no | |
| | b) Accounts Code no | |
| | c) FAS (H.O) Project ID | |
| 6 | Schedule of the project: | |
| | a) Month & Year of project sanction | Choose date |
| | b) Date of commencement of the Project | Choose date |
| | c) Scheduled date of completion | Choose date |
| | d) Project extension date (If any) | NA |
| | e) Duration (Years) | Choose year |
| 7 | Project outlay (Rs Lakhs) | |
| 8 | Aim / Objectives of the Project (State the scope of investigation / research): | |
| | | |
| | | |

**RESEARCH SCHEME ON POWER (RSOP)
QUARTERLY PROGRESS REPORT (QPR)**

PROGRESS ACHIEVED

| SL No | Particulars | Details / Information | | | | | |
|--------------------------------------|---|--------------------------------------|--------------------------------------|--------------------------------------|--|--|--|
| 1 | Cumulative progress of work planned (<i>as per the proposal</i>) & work achieved up to the previous quarter (in percentage): | | | | | | |
| | Quarter 1 Quarter 3 | Quarter 2 Quarter 4 | | | | | |
| 2 | Progress of the work carried out during the quarter (Physical Progress): | | | | | | |
| 3 | Progress of the work carried out during the quarter (Technical Progress): | | | | | | |
| 4 | Cumulative achievement up to the present quarter in percentage (attach bar chart of activity planned as per original proposal and actual achievement as an Annexure): | | | | | | |
| 5 | Slippage and reasons for slippage in progress of project: | | | | | | |
| 6 | Proposed remedial action to overcome slippage in subsequent quarters: | | | | | | |
| 7 | Revised Programme of work for the next three quarters: (If different from the Original proposal) | | | | | | |
| | <table border="1"> <thead> <tr> <th>Quarter ending <i>Choose year</i></th> <th>Quarter ending <i>Choose year</i></th> <th>Quarter ending <i>Choose year</i></th> </tr> </thead> <tbody> <tr> <td> </td> <td> </td> <td> </td> </tr> </tbody> </table> | Quarter ending <i>Choose year</i> | Quarter ending <i>Choose year</i> | Quarter ending <i>Choose year</i> | | | |
| Quarter ending <i>Choose year</i> | Quarter ending <i>Choose year</i> | Quarter ending <i>Choose year</i> | | | | | |
| | | | | | | | |
| 8 | Details of Papers Published (<i>Specify title</i>) / Seminars and Workshop conducted / attended (<i>Please enclose copy of publications</i>) (prior intimation : | | | | | | |
| | ** | | | | | | |

** Kindly furnish details of papers proposed before submission and forward soft as well as hard copies of paper to CPRI

**Name and Signature of the Principal Investigator
(With designation)**

**Signature of HOD / Head of the Organization / Institute
(With seal)**

Date:

Research Scheme on Power (RSOP)

R&D Management Division

Central Power Research Institute

P B No.8066, Sadashivanagar (PO), Bangalore 560 080, INDIA.

Phone No: 080-2207 2234, Fax No: 080-2207 2013, Mob: +91-9972311859

Email id: mvrao@cpri.in